SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:50PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 198 Const Calendar Day: 426 Date: 08-Nov-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 08-Dec-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the struts &
facade erections , & work on the working platform . They started at 7:20 AM.

Carlos & Casey had to work on the top of the W line rigging materials to the site , work with the
other crews in all areas , & assemble the South landing platform .

Carlos & Augie had to work on the cross beam . Crews had to adjust the retainer plates on the
South West tower shafts . Crews had to use hydraulic jack to bring the retainer plate against the boss plate
. They started at 7:30 AM. Crews were done at 8:50 AM.

Augie & Jacob had to work on the corner cover plates . Crews had to clean the holes & rethread
the holes . Crews started at 7;20 AM.

In addition to that , crews had to work with the other crews on the struts , facade plates, set &
bolts the grading on the permanent center platform , install 3 brackets on the South side for the landing
platform from the E line ( 2 brackets on the South tower shaft , & 1 bracket on the East tower shaft ) .

Tony , Ryan , & Kevin had to work on the struts , & top facade plates at 53 meters elevation ,
Crews started at 7:30 AM. They had to sort the top plates , bolts , fly the ladder & hand rail sections for
the 53 meters facade & store them on the W line , prepare the ladder to be installed between 53 & 65
meters elevations . Crews were done at 8:45 AM.

The 1st strut for the West side was in the air at 8:50 AM. Crews had to set the 2 West struts in
place & secure them with bolts . Crews started at 9:00 AM. They were done at 10:10 AM.

After that , crews had to place the top facade plates . They started at 10:30 AM. They were done at
1:00 PM.

In the afternoon , crews had to unload a new shipment for the 65 meters elevation facade , & for
the 65 meters working platform & accessories , fly out of the site excess materials & store them on the
barge . Crews started at 1:20 PM. They were done at 3:30 PM.

Then, crews had to work on the permanent platform between the tower shafts at 53 meters . They
had to set the cross beam , install bolts & set the grating . Crews were done at 4:30 PM.

In addition tot hat , crews had to set the South landing platform . Nick flow the platform to the site
at 4:35 PM. Crews had to set it in place , install 2 bolts on each of the 6 connections . Crews were done at
5:20 PM. Ryan left at 3:15 PM. All other employees left at 5:30 PM.

lan had to work on the working platform at 53 meters elevation . He had to over haul the grating
connectors . He had to change the bad ones , add more at the splices, & tighten the loose connectors . He
started at 7:30 AM. He was done at 5:15 PM. He left at 5:20 PM.

‘ 04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami

Diary #: 198

Date: 08-Nov-2010

Monday

AMERICAN BRIDGE/FLUOR, A JV

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-L02-STW.053

Tower Lift 02 Strut West Erect structural steel (bridge tower)

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP IAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN EVANCHIK 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 200 000 0.0 ]
743 Marine, Barge, Flexifloat 1 EM1010 No
800 2,00 000 0.0 []
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